Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 October 2026
Team ID	Individual
Project Name	EV Market Performance & Sustainability Analytics
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 days	24 Oct 2026	29 Oct 2026	8	29 Oct 2026
Sprint-2	8	6 days	31 Oct 2026	05 Nov 2026	8	05 Nov 2026
Sprint-3	8	6 days	07 Nov 2026	12 Nov 2026	8	12 Nov 2026
Sprint-4	8	6 days	14 Nov 2026	19 Nov 2026	8	19 Nov 2026

Velocity:

Project planning estimate: 32 story points are planned across four sprints. Using an illustrative 6-day sprint and 8 completed story points per sprint, estimated average velocity = 8 / 6 = 1.33 story points per workday. This is a planning assumption, not measured historical velocity.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$


Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts



Note: Actual progress line is illustrative because daily completed-work data was not supplied.